
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, June 12, 2012  

 

The regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on June 12, 2012.  Present were Chairman David Campbell, Vice 

Chairman Robin Woods, John Hertz and Elizabeth Hagerty-Ross.  Also present were Architect Rusty 

Malik, Mike Lynch Board of Education Facilities Director and Town Administrator Karl Kilduff.   

 

Louis Gesauldi was absent. 

 

The meeting to order at 12:02 p.m. 

 

NEW BUSINESS 

Chairman Campbell advised the Committee that the Planning & Zoning Commission approved 

both the Central Office and Mather Center projects with a 5-0 vote. 

 

a) Project Update on Board of Education Central Office Phase 

Mr. Malik reported on the State reimbursement grant process and required plan reviews.  He 

noted the time commitment made by the State to review the detail of the project.  He also 

discussed some of the minor issues left to be resolved including items which can be 

addressed through requests for eligible code modifications to the State Building Inspector.  

The PCT was extended another day pending the availability of the hazardous materials 

consultant and the need to provided additional documentation.   

 

The need to pursue local code review instead of the State was discussed again.  The State will 

issue a letter providing the timeframe for its code review.  If the letter calls for more than 309 

days, the project will look for local official reviews in order to stay on schedule.  A State 

review could impact the bidding schedule. 

 

Mr. Malik described minor changes to the layout of the building for the Committee which 

reflects feedback from the process thus far. 

 

Mr. Malik reported on meeting with John Ryan as the project’s Clerk of the Works.  He 

described the schedule for the project and that it was still being finalized.  He would have a 

new schedule for the Committee in time for its next meeting. 

 

b) Project Update on Mather Center Phase 

Mr. Malik provided a report for Mr. Arcari.  He reported that construction drawings continue 

to be put together.  The plan remains for both pieces of the project going out to bid together.  

The internal target is for both parts of the project to have their construction drawings down 

by July 1. 
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c) Other Items of Relevance to the Committee  

Ms. Hagerty-Ross was provided with a draft letter to be signed regarding the eligible code 

modifications for bathrooms at 35 Leroy. 

 

Ms. Woods questioned the status of the Public Works Garage part of the project.  Chairman 

Campbell stated that it was in-process with Public Works Director Robert Steeger.  It was 

noted that this piece would need to be done by the fall. 

 

Ms. Hagerty-Ross moved, seconded by Mr. Hertz, to approve the minutes of May 22, 2012.  

The motion passed 4-0. 

 

ADJOURNMENT 

The meeting was adjourned at 12:24 p.m. 

 

Respectfully submitted 

 

Karl F. Kilduff 

Administrative Officer 


